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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

November 17, 2009 

2:00 p.m. 

 

Cook County Conference Room 

CMAP Offices 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 

 

1.0 Call to Order and Introductions 2:00 p.m. 

Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 

 

3.0 Approval of October 30, 2009 Minutes 
The draft minutes for the October 30, 2009 meeting are attached. 

 

ACTION REQUESTED:  Approval of the October 30, 2009 minutes. 

 

4.0 FY 2010-2011 CMAQ Program 

4.1 Status of Program 
Staff will update the Committee on the status of the program. 

 

5.0 Project Changes 

5.1 Carol Stream – Kuhn Rd Bike Path from Lies Rd to Great Western Trail – (TIP ID 

08-07-0013) 
The sponsor is requesting to move funds from construction engineering to complete phase 

II engineering and right of way.  Staff recommends approval. 

5.2 Kane County DOT – Mooseheart Rd at Illinois Route 31 – (TIP ID 09-08-0004) 
The sponsor is requesting transferring the project sponsorship to IDOT for Phase II 

engineering, ROW, and Construction.  IDOT is in concurrence.  Staff recommends approval. 

5.3 Aurora – Galena Blvd from Locust St to Ohio St - (TIP ID 09-08-0013) 
The sponsor is requesting an additional $674,923 federal for construction.  Staff 

recommends approval. 

5.4 Aurora – IL 31/Lake St from Indiana Trail Rd to Gale St - (TIP ID 09-05-0002) 
The sponsor is requesting an additional $931,616 federal for construction.  Staff 

recommends consideration. 

 

6.0 Program Management 

6.1 Rescissions 
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At the last meeting, the CMAQ PSC directed staff to develop a draft list and further 

explicate option “C” for implementing the rescission.  The information is included in the 

packet. 

 

ACTION REQUESTED: Recommendation to the Transportation Committee, 

Programming Coordinating Committee, CMAP Board, and MPO Policy Committee 

 

6.2 Status of projects with FY 2009 deadlines. 
Project sponsors with phases in 2009 were requested to give a status update by the end of 

October.  The majority of sponsors responded and many changes were requested.  A cover 

memo and spreadsheet are included in the packet outlining the one time moves and other 

requests.   

 

ACTION REQUESTED:  Approval of one time moves, recommendation of withdrawal 

for those projects for which no response was received and approval of other changes as 

outlined in the attached spreadsheet. 

 

7.0 Funding Private Sector Diesel Emission Reduction Projects 
The MPO Policy Committee has requested the CMAQ Project Selection Committee provide 

background information on funding private sector diesel emission reduction projects. 

 

ACTION REQUESTED: Discussion 

 

8.0 Public Comment 
This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 

9.0 Other Business 

 

10.0 Next Meeting 
The next meeting will be on call. 

 

11.0 Adjournment 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at CMAP offices: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to 
attend.  Passes are available for people attending these meetings at the CMAP offices.  If you 
wish to attend but have not attended meeting regularly, please call or e-mail Holly Ostdick 
(312-386-8836, hostdick@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.  
A driver’s license, state ID, or passport will be required to enter. 

mailto:hostdick@cmap.illinois.gov


 

 

 

Chicago Metropolitan Agency for Planning 
Congestion Mitigation and Air Quality Improvement Program 

Project Selection Committee 

Draft Minutes 

October 30, 2009 

 

Cook County Conference Room 

233 S. Wacker Drive, Suite 800 

Chicago, Illinois 

 

 

Members Present: Chair -  Ross Patronsky – CMAP, Marty Buehler – Counties, Larry Keller – 

Council of Mayors, Luann Hamilton – City of Chicago, Mark Pitstick - RTA, 

Mike Rogers – IEPA (via phone) Betsy Tracy – IDOT (via phone) 

 

Members Absent: None 

 

Others Present: Steven Berecz, Leonard Cannata, Michael Connelly, Chalen Daigle, Kama Dobbs, 

Lou Dominguez, John Donovan, Nicholas Haddad, Adam M. Letendie, Bill 

Lenski, Dan Malartsik, Jonathan O’Connell, Keith Privett, Eve Pytel, Tom 

Rickert,  Chad Riddle, Chris Staron, Chris Tomich, Joe Wade, Mike Walczak, Jan 

Ward, David Werner, Thomas Weaver, Tim Wiberg, Tammy Wierciak  

 

Staff Present: Patricia Berry, Randy Blankenhorn, Janet Bright, Don Kopec, Holly Ostdick, Joy 

Schaad  
 

1.0 Call to Order and Introductions  
Committee Chair Ross Patronsky called the meeting to order at 10:05 a.m.   

 

2.0 Agenda Changes and Announcements 
The next meeting was set for Wednesday November 17th at 2:00 p.m. at CMAP. 

 

3.0 FY 2010-2011 CMAQ Program 

3.1 Status of Program 
Staff informed the committee that all proposed FY 2010 & 2011 projects received a favorable 

eligibility determination on October 29th.  Letters to recipients are in process and the projects will 

be added to the TIP on November 20. 
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4.0 Project Changes 
Discussion of the requests, justification and staff analysis of benefits/ranking is provided in the 

October 30, 2009 CMAQ Project Change Request memo included with the agenda packet.  

It was explained that project changes that were processed as “staff administrative changes” will 

not be discussed unless a committee member brings such to the floor.   

 

4.1 Des Plaines - Central Rd from Timothy Lane to East River Rd – (TIP ID 03-08-0002) 
The projects limits were revised: the west limit, Timothy Lane, was moved to the next street 

to the west, Wolf Rd, to create a logical terminus.   Staff undertook this action as an 

administrative change. 
 

4.2 Homewood – Village of Homewood Bicycle Network – Near and Mid-Term 

Priorities – (TIP ID 07-08-0009) 
Staff presented and recommended approval of the sponsor’s request for an adjustment of 

when their funds would be used.   On a motion by M. Buehler and a second by L. Keller, the 

committee approved the request to move a portion of Homewood’s Phase 2 funding to 

Phase 1 Engineering in FY 2010 and to move Phase 2 Eng. and Construction to later years.  

This is the project’s one-time move.     

 

4.3 Downers Grove – Eastern Corridor Bikeway and Bikeway Connections (TIP ID 08-

04-0001) 
Staff informed the committee that the Village has requested permission to remove the 

installation of traffic signals from their project and use those funds to complete future years 

of their bike plan.   The staff recommendation is to approve the removal of signals but the 

sponsor should apply regarding using the unspent monies to fund phases of the village’s 

bike plan that have not been evaluated and ranked. 

 

Lou Dominguez and Jonathan O’Connell spoke for Downers Grove and said that the 

current project is $550,000 which includes $400,000 for the two signals.  Mr. Domingus 

explained that the signals did not meet warrants without substantial geometric changes and 

ROW acquisition.  He said that the desired substitute work would be filling in gaps between 

bike routes that received CMAQ funding for signage and striping in years 1, 2 and 3.  A 

committee member pointed out that there is a specific process for a large scope change and 

encouraged them to apply for FY 2012 funds.  On a motion by M. Buehler and a second by 

L. Hamilton, the committee voted to allow the scope change to remove the signal 

installation but asked the sponsor to apply in future years for completing years 4 and 5 of 

their bike plan.  

 

4.4 Morton Grove – IL 58/Dempster St. from Ferris Ave to Central Ave (TIP ID 02-03-

0001) 
Staff presented and recommended approval of the sponsor’s request for a cost increase of 

$1,570,347 federal.  Mr. Tomich of Morton Grove addressed the committee and said that the 

newest estimate is about $80,000 larger than outlined in the request memo ($1,654,201 

federal).  Because the project is on a state route, and is an SRA route, it requires traffic signal 

modernization, intersection improvements and the relocation of parking to off-street.  It is 

targeted for a March 2010 letting.  On a motion by L. Hamilton and a second by M. Buehler, 

the committee approved the cost increase of $1,654,201 (federal). 
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4.5 IDOT – IL 53/Baltimore St. & IL 102/Water St from First St to Kahler Rd. (TIP ID 12-

09-0011) 
Staff presented and recommended approval of the sponsor’s request for a cost increase of 

$128,000 federal for this signal interconnect project in Will County.  There were no scope 

changes; it was apparently a low estimate in the application phase.  On a motion by L. 

Keller and a second by L. Hamilton, the committee approved the cost increase of $128,000 

(federal).   

 

4.6 Schaumburg – Del Lago Bikeway Connector (TIP ID 03-06-0001) & Schaumburg 

Commuter Rail Facility Bikeway Connector – IL 19/Irving Park Rd Bike Path (TIP 

ID 03-06-0002) 
The sponsor’s request that the projects be combined into one TIP number (03-06-0002) was 

processed as an administrative change and was not discussed.   

 

4.7 Lake County DOT – IL 132/Grand Ave from IL 131/Green Bay Rd to IL 

137/Sheridan Rd (TIP ID 10-06-0062) 
Staff presented and recommended approval of the sponsor’s request to move the project to 

federal fiscal year 2010.  This is the project’s one time move.   

On a motion by M. Buehler and a second by M. Pitstick, the committee approved the one 

time move. 

 

4.8 Lake County DOT – Lewis Ave from York House Rd to 14th St. (TIP ID 10-06-0063) 
Staff presented and recommended approval of the sponsor’s request for a one-time change 

into FFY 2010 and to extend the limits from IL 173 to 14th St. with no cost increase.  It was 

noted that the benefits went up with no cost increase.  On a motion by L. Keller and a 

second by L. Hamilton, the committee approved the schedule change.   

 

4.9 Glenview – Techny Trail Segment 3 – West side of Lehigh Ave. (TIP ID 02-08-0001) 
The sponsor requested the transfer of funds from Phase 1 (design) to Phase III 

(construction).  Staff undertook this transfer as an administrative change. 

 

4.10 St. Charles Park District – Bicycle/Pedestrian Bridge over Randall Rd at Silver Glen 

Rd (TIP ID 09-00-0016) 
Staff presented and recommended approval of the sponsor’s request for a cost increase of 

$55,488 (federal) for completion of the project.  IDOT District 1 staff confirmed that the 

project is currently under construction and can use the additional funding.  On a motion by 

M. Pitstick and a second L. Keller, the committee approved the cost increase.   

 

4.11 Kane County DOT – Burlington Rd at IL 47 (TIP ID 09-06-0068) 
Staff presented and recommended approval of the sponsor’s request to change the scope of 

the project from a signalized intersection to a roundabout design.  The IDOT District One 

representative, Chad Riddle, said that IDOT has concurred in the design change.  On a 

motion by M. Buehler and a second by M. Pitstick, the committee approved the scope 

change. 
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5.0 Program Management 

5.1 Rescissions 
The MPO Policy Committee has charged the CMAQ Project Selection Committee with 

developing a recommendation for implementing the rescission that was applied to region’s 

CMAQ program.    

 

Staff provided background on the issue and then presented various options for 

implementing the rescission.  The options were outlined in the October 27 memo included 

with the agenda.  Illinois has a rescission of about $300 million and the CMAQ program will 

take a cut of $83 million statewide, nearly all of which is attributed to our region.  After 

discussion of the pros and cons of each alternative, the committee supported the concepts in 

Option C of the memo whereby projects that are 100% unobligated are removed from the 

TIP and moved to a new list (later named the “A” list).  When the projects are ready for 

obligation of engineering, ROW, construction or implementation they will be brought into 

the TIP immediately by staff without CMAQ Committee action.    

 

A major concern of the committee was determining which projects are ready for obligation.  

Staff stated that project sponsors would need to request that the project be moved into the 

current program and give justification for being moved into the current program.  The 

reviewing agencies (IDOT/RTA) have agreed to weigh in on the sponsor’s request.  After 

discussing the difficulties on the transit side, staff indicated that they would continue 

research to identify appropriate triggers for transit projects.  Discussion included the fact 

that this method both solves the financial problem of the rescission and it reinforces the 

importance of getting projects ready to obligate quickly and may go a long way in shifting 

the slow obligation rate.   It was clarified that all of the new 2010 and 2011 CMAQ projects 

will be put into the TIP at the November 20th Transportation Committee meeting.  Then, 

when the MPO Policy Committee and CMAQ Board take action on the handling of 

rescission in January – adjustments to the TIP will be made accordingly.  The Committee 

asked staff to “flesh out” option C further for the next meeting and to provide a list of what 

projects are will be moved to the A list prior to the next meeting.  

 

5.2 Status of projects with FY 2009 deadlines. 
Holly Ostdick reported that Saturday, October 31st is the deadline for status updates from 

sponsors with FY 2009 project phases.  While some updates have come in many have not.  

Ms. Ostdick reported that the Council of Mayors planning liaisons are reaching out to 

suburban sponsors to encourage submittal of their updates.   A full report will be given at 

the next meeting. 

 

5.3 Funding Private Sector Projects 
Staff reported that the MPO Policy Committee requested information from the CMAQ 

Project Selection Committee on the reasoning behind the funding of private sector Diesel 

Emission Reduction Projects (i.e. diesel retrofits for locomotives).  The CMAQ committee 

generally was in agreement that Diesel Emission Reduction Projects provide a huge air 

quality benefit to our region and unlike automobiles that get replaced with cleaner cars 

every few years, diesel engines are in service for 50 or 60 years.  It was pointed out that the 

funding going to private entities is at a much higher match ratio than standard CMAQ 

projects to help alleviate the concern (65/35 vs. 80/20).  There was discussion of the common 
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concern that the railroads could just move retrofitted locomotives to a different part of their 

system and then the benefits would not accrue to our region.  Staff explained that the 

agreements with the railroads require them to keep the retrofitted locomotives in northeast 

Illinois.   

 

The committee asked staff to put together a briefing paper for review before it is provided 

to the MPO Policy Committee in January.  Suggestions were offered: emphasize the great 

air quality benefits; clarify the special match ratio; explain the proof that the locomotives 

stay in the region once retrofitted; and provide local sponsor input such as Bedford Park 

and Riverdale who are very happy with the locomotives in their areas.  Staff agreed to 

provide a draft at an upcoming meeting. 

 

5.4 Expected letting of CMAQ projects 
The next letting is scheduled to have two CMAQ projects (DuPage and Kane) for a total of 

$275,000.  McHenry’s Walk Up Road project was delayed until January.   

 

6.0 Public Comment 
There were no public comments. 

 

7.0 Other Business 
One of the Committee member noted that the Meeting Agreements for the last several 

meetings were not posted on the CMAP website.  Other members asked if the 

documentation of the meetings could be more specific and include a listing of who was in 

attendance.  Staff responded that they will post the previous meeting agreements and 

reformat future meeting notes according to the committee’s preferences. 

 

8.0 Next Meeting 
The next meeting was set earlier for Tuesday November 17th at 2:00 at CMAP. 

 

9.0 Adjournment       
The meeting was adjourned at 11:30 a.m.   

 
 
Respectfully Submitted, 

 
Holly Ostdick 
Manager, CMAQ Program 
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MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: November 6th, 2009 

From: Russell J. Pietrowiak, Associate Planner 

Re: CMAQ Project Change Requests 

 

Four projects have been submitted for changes.  The net change in the federal amount 

programmed resulting from the requests is $1,779,566.  The sponsors’ requests are attached. 

Carol Stream - Kuhn Rd Bike Path from Lies Rd to Great Western Trail– (TIP ID 08-07-0013) 

The sponsor is requesting the transfer of funds from Phase III (construction) engineering to 

Phase II engineering and ROW acquisition.  Phase I, Phase II/ ROW, Phase III (construction) 

were all programmed in 2008 for this project for a combined total of $466,000 total ($372,800 

federal).  Phase III engineering was programmed for $150,000 total ($120,000 federal).  The 

sponsor is requesting to transfer the entire amount programmed for Phase III to Phase II/ ROW 

acquisition. 

A cost increase is not being asked for at this time.  The sponsor is not seeking a cost increase, so 

project rankings are unaffected.   Anticipating that the sponsor will request an additional 

$120,000 in federal funds in the future, a tentative re-ranking was calculated.  The cost per 

kilogram of VOC eliminated would increase; dropping the project below two other projects also 

funded that year, but not lower than any unfunded projects. 

Recommendation to the CMAQ Project Selection Committee:  

 Consider approving the request to transfer funds from Phase III engineering to Phase 

II engineering/ ROW acquisition for Carol Stream - Kuhn Rd Bike Path from Lies Rd 

to Great Western Trail– (TIP ID 08-07-0013) in the amount of $150,000 total ($120,000) 

federal.   

Kane County DOT- Mooseheart Rd at Illinois Rt. 31 – (TIP ID 09-08-0004) 

The sponsor is requesting a change in the project sponsor for Phase II engineering, ROW 

acquisition, and construction. Kane County DOT, the current sponsor for all phases of this 

project is requesting to transfer sponsorship for these phases to the Illinois Department of 

http://www.cmap.illinois.gov/
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Transportation (IDOT).  IDOT has agreed to become the project sponsor for the aforementioned 

project phases.  Kane County DOT would remain the sponsor for Phase I.  The amount to be 

transferred from Kane County DOT to IDOT is $1,505,000 total ($1,204,000) federal. The sponsor 

is not seeking a cost increase, so project rankings are unaffected.    

Recommendation to the CMAQ Project Selection Committee:  

 Consider approving the transfer for Kane County DOT- Mooseheart Rd at Illinois Rt. 

31 – (TIP ID 09-08-0004) from Kane County DOT to IDOT for Phase II engineering, 

ROW acquisition, and construction and the transfer of CMAQ funds from Kane 

County DOT to IDOT in the amount of $1,505,000 total ($1,204,000) federal.  

Aurora – Galena Blvd from Locust St to Ohio (TIP ID 09-08-0013) 

The sponsor is requesting a cost increase for the subject signal interconnect project.  The cost 

increase is due to increased construction costs as a result of revised construction cost estimates. 

The project has an anticipated letting date of March 2010. The project was programmed in 2008 

for $537,151 total, $429,720 federal.  The sponsor is now requesting an increase to $1,385,443 

total ($1,104,643 federal) for a difference of $848,292 total ($674,923 federal). The project was re-

ranked with the increased cost and the dollar per Kilo of VOC eliminated increased from $573 

to $1,477 and the rank changed from 7th to 13th among 2008 signal interconnect projects. All the 

projects that ranked higher after the re-ranking received funding in that year.  

 

Recommendation to the CMAQ Project Selection Committee:  

 Consider approving the cost increase for Aurora – Galena Blvd from Locust St to Ohio 

(TIP ID 09-08-0013) in the amount of $848,292 federal ($674,923 federal) for a total 

project funding of $1,385,443 total ($1,104,643 federal). 

Aurora – IL31/Lake St from Indian Trail Rd to Gale St (TIP ID 09-05-0002) 

The sponsor is requesting a cost increase for the subject signal interconnect project.  The cost 

increase is due to increased construction costs as a result of revised construction cost estimates. 

The project has an anticipated letting date of March 2010. The project was programmed in 2005 

for $603,360 total, $482,688 federal.  The sponsor is now requesting an increase to $1,767,880 

total, $1,414,304 federal for a difference of $1,164,520 total ($931,616 federal). The project was re-

ranked with the increased cost and the dollar per Ton of VOC eliminated increased from 

$122,082 to $357,707 and the rank changed from 4th to 16th among 2005 signal interconnect 

projects.  This was lower than four proposals that did not receive funding in that year, but 

higher than three proposals that were funded. 

 

Recommendation to the CMAQ Project Selection Committee:  
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 Consider the cost increase for Aurora – IL31/Lake St from Indian Trail Rd to Gale St 

(TIP ID 09-05-0002) in the amount of $1,164,520 total ($931,616 federal) for a total 

project funding of $1,767,880 total ($1,414,304 federal). 

 

 



08-07-0013 letter
 From: tsbright@transystems.com
 Sent: Monday, November 02, 2009 3:28 PM

 To: Holly Ostdick
 Cc: KDobbs@dmmc-cog.org; wcleveland@carolstream.org; 

dwblock@transystems.com
 Subject: Village of Carol Stream

 Attachments: Cost Summary.pdf

Kuhn Road Bike Path (FAU 2554): Lies Road to Great Western Trail
Section No.: 08-00052-00-BT
CMAQ No.: BP08082923
TIP ID No.: 08-07-0013
Village of Carol Stream, DuPage County

Holly,

In follow-up to our conversation last week the Village would like to formally 
request a shift in CMAQ 
funds for the Kuhn Road Bike Path project.  We are nearing completion of the 
preliminary design and 
anticipate receiving design approval in December 2009.  The Village was awarded 
$373,000 in CMAQ 
funds for Phase 1, 2 and 3 engineering as well as ROW.  To date the Village has 
expended $193,000 for 
Phase 1 engineering and some ROW work (preparation of plats and legals).  The 
Village would like to 
use the remaining $218,400 to complete ROW acquisition and Phase 2 engineering.  
This request 
requires $120,000 to be transferred from Phase 3 engineering as shown on the 
attached summary.  At 
this time the Village in not requesting an increase in funding.  As discussed, in 
the future we will 
request additional CMAQ funds to cover the final ROW and Phase 3 engineering costs. 

The Village appreciates your assistance in keeping this important project moving 
forward.  Please call 
with any questions and let us know if this request is approved.
 
Todd S. Bright 
Senior Associate 
Vice President 
 
  
TranSystems 
1051 Perimeter Drive, Suite 1025 
Schaumburg, IL 60173 
Main: 847-605-9600
Direct: 847-407-5271
Cell: 847-401-6999
Fax: 847-605-9610
www.transystems.com 
Note: The information contained in this transmission as well as all documents 
transmitted herewith are privileged and confidential 
information. This information is intended only for the use of the individual or 
entity to whom it was sent, and the recipient is obliged to 
protect this information as appropriate. If the recipient of the e-mail, and/or the 
documents attached is not the intended recipient, 
you are hereby notified that any dissemination, distribution or reproduction, copy, 
or storage of this communication is strictly 
prohibited. Thank you.
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Kuhn Road Bike Path (FAU 2554): Lies Road to Great Western Trail
Section No.: 08-00052-00-BT
CMAQ No.: BP08082923
TIP ID No.: 08-07-0013
Village of Carol Stream, DuPage County

Total CMAQ Local
Phase 1 Engineering 193,000$           100% 154,400$ 80% 38,600$   20%
(Ph 1 $86k & ROW $120k & Negotiations $10k) Remaining
ROW 23,000$             100% 18,400$   80% 4,600$     20% 18,400$                        

subtotal Ph1 & ROW 216,000$           100% 172,800$ 80% 43,200$   20%

Phase 2 Engineering 100,000$           100% 80,000$   80% 20,000$   20% 80,000$                        

Phase 3 Engineering 150,000$           100% 120,000$ 80% 30,000$   20% 120,000$                      

TOTAL 466,000$           100% 372,800$ 80% 93,200$   20% 218,400$                      

Total CMAQ Local
Phase 1 Engineering 193,000$           100% 154,400$ 80% 38,600$   20%

Needed for Ph 2 & ROW
ROW 120,400$           100% 96,320$   80% 24,080$   20% 96,320$                        

subtotal Ph1 & ROW 313,400$           100% 250,720$ 80% 62,680$   20%

Phase 2 Engineering 152,600$           100% 122,080$ 80% 30,520$   20% 122,080$                      
218,400$                      

Phase 3 Engineering 150,000$           100% 120,000$ 80% 30,000$   20% -$                             
TOTAL 616,000$           100% 492,800$ 80% 123,200$ 20%

Total CMAQ Local
Phase 1 Engineering -$                  -$        -$        

ROW 97,400$             100% 77,920$   80% 19,480$   20%

subtotal Ph1 & ROW 97,400$             100% 77,920$   80% 19,480$   20%

Phase 2 Engineering 52,600$             100% 42,080$   80% 10,520$   20%

Phase 3 Engineering -$                  -$        -$        
TOTAL 150,000$           100% 120,000$ 80% 30,000$   20%

I:\CAROL-ST\Kuhn Rd BW\Phase II\2009-11-2 Submittal\[Cost Summary.xlsx]Request

Notes: Ph 1 engineering and ROW are estimated to be $97k above what was originally budgeted.
The Village requests 80% ($78k) of this amount be funded by CMAQ.
Ph 2 engineering  is estimated to be $53k above what was originally budgeted.
The Village requests 80% ($42k) of this amount be funded by CMAQ.
The total additional CMAQ funding that is anticipated to be needed in the future for Ph 3 is $120k

Application

Estimated 10/26/09

Difference



 KANE COUNTY 
DIVISION of TRANSPORTATION 

 

 

Carl Schoedel, P.E. 
Director of Transportation 
County Engineer 
 

 

41W011 Burlington Road 
St. Charles, IL 60175 

Phone: (630) 584-1170 
Fax: (630) 584-5265 

October 23, 2009 
 

Ms. Holly Ostdick 
Manager, CMAQ Program 
Chicago Metropolitan Agency for Planning 
233 South Wacker Drive, Suite 800 
Chicago, IL  60606 
 

RE: Mooseheart Road at Illinois Route 31 
 Section #:  08-00181-00-CH 
 TIP ID #:  09-08-0004 
 

Dear Ms. Ostdick: 
 

The Kane County Division of Transportation (KDOT) is nearing completion of Phase I Engineering for the 
subject intersection, with design approval anticipated next year.  Subsequent to the approval of $1,016,000 of 
CMAQ funds for this improvement, the Illinois Department of Transportation (IDOT) included this project in 
their current Transportation Improvement Program (TIP).   
 

Since both agencies have included this improvement in their respective TIP’s, KDOT executed a Letter of Intent 
(LOI) with the IDOT to share in the responsibilities for the remaining phases of this improvement.  The LOI 
states the following: 
 

• KDOT will act as the lead agency for the remainder of Phase I Engineering utilizing $64,000 of CMAQ 
funds and County funds 

• IDOT will act as the lead agency for Phase II Engineering using in-house staff (no CMAQ funds) 
• IDOT will act as the lead agency for Land Acquisition utilizing $160,000 of CMAQ funds in the Fiscal 

Year 2011 timeframe, with each agency paying their respective local match 
• IDOT will act as the lead agency for Construction utilizing $792,000 of CMAQ funds in the Fiscal Year 

2012 timeframe, with each agency paying their respective local match 
• IDOT will act as the lead agency for Construction Engineering using in-house staff (no CMAQ funds) 

 

In light of the mutual cooperation displayed by both agencies towards the completion of this improvement, 
KDOT respectfully requests that the CMAQ Committee consider reallocating the remaining CMAQ funds to 
IDOT for the future phases of this improvement as follows: 
 

• IDOT acting as the lead agency for Land Acquisition utilizing $160,000 of CMAQ funds in Federal 
Fiscal Year 2011 

• IDOT acting as the lead agency for Construction utilizing $792,000 of CMAQ funds in Federal Fiscal 
Year 2012 

 

If you have any questions or require additional information, feel free to contact me at 630-406-7170. 
 

Sincerely, 

 
Steve Coffinbargar 
Chief of Planning and Programming 
 

cc: Mr. Brian Carlson, Program Development Section Chief 



Mooseheart Road at IL Route 31 (Cost Estimate) Widen and resurface IL 31
Intersection Improvement Scope of Work:
Pavement widening, and traffic signal installation

Anticipated Construction:  Spring, Calendar Year 2012

Item Total Cost CMAQ IDOT % KDOT % IDOT Cost KDOT Cost
Pavement Widening for 
LTLs on Mooseheart and IL Route 31 2,201,138.26$            952,000.00$             50% of local match 50% of local match $624,569.13 $624,569.13
Traffic Signal 175,000.00$              -$                          66% 34% $115,500.00 $59,500.00
Right of Way on IL 31 243,550.00$              -$                          100% 0% $243,550.00 $0.00
Right of Way on Mooseheart Rd. 239,250.00$              -$                          0% 100% $0.00 239,250.00$           
Phase I Engineering 163,370.54$              64,000.00$               0% 100% of local match $0.00 $99,370.54
Phase II Engineering (in house) -$                           -$                          $0.00 $0.00
Phase III Engineering (in house) -$                           -$                          $0.00 $0.00
Total Project Costs of all Phases 3,022,308.80$            1,016,000.00$           $983,619.13 $1,022,689.67

Notes:
1.  The above estimates are not based on completed contract plans.
2.  Please see additional worksheets for more information for
items used in calculating the construction cost estimate
and ROW cost estimate.
3. Maximum of $1,268,000 of pre-approved CMAQ funding available.

EXHIBIT B 10/30/2009





Type of Work CMAQ City Total

Phase II Engineering $35,810 $8,952 $44,762

Construction $358,110 $89,528 $447,638

Phase III Engineering $35,800 $8,950 $44,750

TOTALS $429,720 $107,430 $537,150

Type of Work CMAQ City Total

Phase II Engineering $56,643 $18,800 $75,443

Construction $952,800 $238,200 $1,191,000

Phase III Engineering $95,200 $23,800 $119,000

TOTALS $1,104,643 $280,800 $1,385,443

ADDITIONAL CMAQ FUNDING $674,923

REVISED PROJECT FUNDING

CITY OF AURORA

LOCUST STREET TO OHIO STREET

GALENA BOULEVARD

ORIGINAL PROJECT FUNDING

PROJECT FUNDING SUMMARY

TIP # 09-08-0013



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 09-08-0013
Description: Galena Blv from Locust St to Ohio St

Ranking Computation
2008 Approved 2009 Request

Kg VOC eliminated 937.9354         937.9354       
Cost 537,151$         1,385,443$    
$/Kg VOC eliminated 573$                1,477$           
Rank 7                      13                  

Project Expenses
Federal Share Total Federal % Basis

2008 Approved 429,720$         537,151$       80.0% Approved Projects
2009 Request 1,104,643$      1,385,443$   79.7% Letter from Sponsor
Increase Amount 674,923$         848,292$       

09-08-0013 revised rank 11/12/2009



ID Facility to be Improved Project Total
Application 

Federal

$ Per Kilo 
VOC 

Eliminated
Proposed 
Program Proposed 2009

Proposed 
2010

Proposed 
2011

Proposed 
2012

$ Per 1000 
Trips 

Eliminated

$ Per 1000 
VMT 

Eliminated

$ Per Kilo 
NOx 

Eliminated

Kilograms 
Daily VOC 
Eliminated

Signal Interconnect
SI08082876 DuPage County DOT-Naperville Rd from Elm St to Danada Dr 325,500$      248,000$       339$          248,000$    158.984993 0.18825323
SI10082880 Lake County DOT-IL 60/Townline Rd from Oak Creek Plz to Butterfield Rd 180,000$      144,000$       410$          144,000$    151.4977453 0.08607876
SI09082858 Aurora-Indian Trail Rd from Edgelawn Dr to IL 31/Lake St 512,011$      409,608$       460$          34,134$      375,474$          258.8562951 0.218252771
SI08082873 DuPage County DOT-Lemont Rd from Plainfield Rd/83rd St to 97th St 504,000$      384,000$       482$          384,000$    173.930925 0.205093438
SI08082874 DuPage County DOT-Chicago/Maple Rd from Charles St to Patton Dr and College 819,000$      335,000$       536$          335,000$    197.653963 0.299599326
SI09082853 Kane County DOT-Randall Rd/Huntley Rd from Corporate Blv/Square Barn Rd to H 1,745,000$  1,396,000$   568$         86,000$     1,310,000$       246.7437721 0.602689516
SI09082854 Aurora-Galena Blv from Locust St to Ohio St 537,151$     429,720$      573$         35,810$     393,910$          305.9029543 0.183908906
SI02082898 IDOT-US 14/IL 43/Dempster St from Harlem Ave to Morton Grove Park District/Pra 451,500$      337,000$       800$          337,000$    414.8817705 0.11072376
SI09082861 Aurora-IL 31/River St from Prairie St to New York St 270,720$      216,576$       867$          18,048$      198,528$          463.1291947 0.061223742
SI04082879 Oak Park-Washington Blv from Lombard Ave to Home Ave 306,600$      245,000$       889$          32,000$      213,000$          442.5871087 0.0676518
SI10082885 Lake County DOT-Saint Mary's Rd from IL 137/Buckley Rd to Atkinson Rd/Terra D 281,000$      225,000$       905$          225,000$    333.1686935 0.0609132
SI10082884 Lake County DOT-Butterfield Rd from IL 60/Townline Rd to US 45 238,000$      190,000$       976$          190,000$    360.5160365 0.04782832
SI01082862 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave 10,695,000$ 8,108,000$   1,287$      8,108,000$ 640.6279802 1.628946923

Revised Rank 1,477$      
SI01082867 CDOT-Roosevelt Rd from Western Ave to US 41/Lake Shore Dr 6,140,000$   4,568,000$    1,620$       4,568,000$ 806.8320939 0.742948125
SI01082871 CDOT-79th Street from IL 50/Cicero Ave to Ashland Ave 6,825,000$   5,460,000$    1,767$       440,000$    5,020,000$       939.594029 0.757470863
SI07082896 IDOT-IL 83/147th St from Homan Ave to I-57/Dan Ryan Expy 1,722,000$   1,288,000$    1,833$       1,288,000$ 955.3762038 0.184226014
SI01082869 CDOT-IL 64/North Ave from Menard St to Ashland Ave 10,570,000$ 8,456,000$    1,884$       1001.132289 1.09981465
SI02082886 Evanston-Emerson St from Asbury Ave to Elgin Rd 1,429,000$   978,000$       2,094$       1041.130037 0.13379124
SI01082864 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave 5,115,000$   2,600,000$    2,447$       1212.565352 0.409897575
SI01082870 CDOT-87th St from I-94/Dan Ryan NB on ramp from State St to I-90/Skyway SB o 4,620,000$   3,696,000$    2,666$       1416.407349 0.339851719
SI12082897 IDOT-US 30/Lincoln Hwy from State St to Chicago Rd 2,086,000$   1,560,000$    3,694$       1916.818103 0.11072376
SI01082872 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St 10,500,000$ 8,400,000$    6,688$       3554.757401 0.307844419
SI01082955 CDOT-Signal Interconnect Alternate Timing Plans 850,000$      680,000$       Not Analyzed

FY 2008 CMAQ Program

09-08-0013 revised rank 11/12/2009





Type of Work CMAQ City Total

Phase II Engineering $40,224 $10,056 $50,280

Construction $402,240 $100,560 $502,800

Phase III Engineering $40,224 $10,056 $50,280

TOTALS $482,688 $120,672 $603,360

Type of Work CMAQ City Total

Phase II Engineering $71,904 $17,976 $89,880

Construction $1,220,800 $305,200 $1,526,000

Phase III Engineering $121,600 $30,400 $152,000

TOTALS $1,414,304 $353,576 $1,767,880

ADDITIONAL CMAQ FUNDING $931,616

REVISED PROJECT FUNDING

CITY OF AURORA

INDIAN TRAIL ROAD TO GALE STREET

ILLINOIS ROUTE 31 (LAKE STREET)

ORIGINAL PROJECT FUNDING

PROJECT FUNDING SUMMARY

TIP # 09-05-0002



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 09-05-0002
Description: IL 31/Lake St from Indian Trail Rd to Gale St

Ranking Computation
2005 Approved 2009 Request

Kg VOC eliminated 4.9423             4.9423           
Cost 603,360$         1,767,880$    
$/Kg VOC eliminated 122,082$         357,707$       
Rank 4                      16                  

Project Expenses
Federal Share Total Federal % Basis

2005 Approved 482,688$         603,360$       80.0% Approved Projects
2009 Request 1,414,304$      1,767,880$   80.0% Letter from Sponsor
Increase Amount 931,616$         1,164,520$    

09-05-0002 revised rank 11/12/2009



ID Facility to be Improved Project Total
Application 

Federal

$ Per Ton 
VOC 

Eliminated
Proposed 
Program

Signal Interconnect
SI12052493 Bolingbrook-Boughton Rd from Woodward Ave to Kings Rd $922,000 $738,000 $60,209 $738,000
SI12052494 Bolingbrook-Weber Rd from Lily Cache Ln to Commercial Entrance $235,000 $188,000 $63,158 $188,000
SI09052414 Kane County DOT-Fabyan Pwy and Western Ave $757,000 $605,000 $115,136 $605,000
SI09052311 Aurora-IL 31/Lake St from Indian Trail Rd to Gale St $603,360 $482,688 $122,082 $482,688
SI09052450 IDOT-IL 31/Lincoln Way from IL 56/State St to Lovedale Rd $425,000 $340,000 $140,245 $340,000
SI09052312 Aurora-Galena Blv from Orchard Rd to Locust St $653,400 $522,720 $169,772 $522,720
SI02052457 IDOT-IL 43/Waukegan Rd from Beckwith Rd to US 14/Caldwell Ave $435,000 $348,000 $172,249 $348,000
SI10052458 IDOT-US 12/Rand Rd from Sayton Rd to Grand Ave $95,000 $76,000 $174,040 $76,000
SI10052455 IDOT-IL 132/Grand Ave from IL 83/Milwaukee Ave to Sand Lake Rd $470,000 $376,000 $181,256 $376,000
SI10052454 IDOT-IL 176/Park Ave from St. Mary's Rd to Bradley Rd $195,500 $156,400 $214,363 $156,400
SI09052313 Aurora-IL 25/Broadway Ave from Illinois Ave to Benton St $498,480 $398,784 $236,545
SI10052473 Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $257,823

SI01052466 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $440,000 $352,000 $267,716
SI01052482 CDOT-87th St from Western Ave to I-94/Dan Ryan Ewy $3,345,000 $2,676,000 $289,433 $1,338,000
SI10052474 Waukegan-Lewis Ave from 14th St to Yorkhouse Rd $2,500,000 $2,000,000 $307,934
SI01052470 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $365,000 $292,000 $332,611 $292,000

Revised Rank $357,707
SI10052315 North Chicago-IL 137/Buckley Rd from IL 43/Waukegan Rd to IL137/Sheridan Rd $1 602 000 $1 282 000 $373 839

FY 2005 CMAQ Program

SI10052315 North Chicago-IL 137/Buckley Rd from IL 43/Waukegan Rd to IL137/Sheridan Rd $1,602,000 $1,282,000 $373,839

SI01052485 CDOT-Cicero Ave from US 14/Peterson Ave to Lexington Ave $8,525,000 $6,820,000 $389,102
SI06052320 Crestwood-Calumet Sag Rd from IL 50/Cicero Ave to 135th St $201,000 $161,000 $394,574
SI01052486 CDOT-US 12/US 20/95th St from Western Ave to US 41/Ewing Ave $8,650,000 $6,920,000 $444,145 $3,460,000
SI01052472 CDOT-Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $430,000 $344,000 $454,216 $344,000
SI10052475 Waukegan-Washington St from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $479,401 $640,000
SI01052463 CDOT-New US 41 from 79th St to 92nd St $3,620,000 $2,896,000 $538,447
SI01052480 CDOT-IL 64/North Ave from Menard St to Ashland Ave $725,000 $580,000 $557,247
SI01052468 CDOT-87th St from I-94/Dan Ryan Ewy to I-90/Chicago Skyway $320,000 $256,000 $587,286
SI07052478 IDOT-IL 83/147th St from Homan Ave to Western Ave $1,585,000 $1,268,000 $667,816
SI01052461 CDOT-79th St from IL 50/Cicero Ave to Ashland Ave $455,000 $364,000 $716,687
SI07052476 IDOT-IL 50/Cicero Ave from 167th St to Fieldcrest Dr $234,000 $187,200 $880,313
SI07052479 IDOT-142nd St/Main St from Indiana Ave to Cottage Grove $1,062,000 $849,600 $964,082
SI01052459 CDOT-Michigan Ave and  Indiana Ave from 31st St to 63rd St $740,000 $592,000 $1,354,400

09-05-0002 revised rank 11/12/2009
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MEMORANDUM 
 

 

To: CMAQ Project Selection Committee 

 

Date: November 10, 2009 

 

From: Holly Ostdick, Associate Planner 

 

Re: Implementing Option C  

 

At the October 30 meeting, Committee members recommended that CMAP should move in the 

general direction of option C for implementing the $83 million rescission of CMAQ funding and 

requested “fleshing out” of the Option prior to your November 17 meeting. 

 

Option C moves all projects with no obligations onto a Multi-Year A list.  Projects included in 

the Multi-Year B list approved per the active program management guidelines will be reviewed 

in May 2010 to identify candidates for programming only if sufficient progress is not made in 

obligating projects on the Multi-Year A list. 

Below are some implementation specifics: 

 All projects with 100% unobligated funds will be moved to a Multi-Year A (MYA) list. 

o $194,536,303 Funds 

o 153 projects 

o The MYA list will include the newly programmed FY 2010 and FY 2011 projects, 

which are being added to the TIP at the November 20, 2009 TC meeting.  This 

allows these projects to obligate before January. 

 The MYA projects will be removed from the TIP if the MPO Policy Committee approves 

using Option C. 

o The project will still have a TIP ID number. 

o Projects will appear in the TIP database, but with the fiscal year changed to MYB, 

which means that the project is not actually funded. 

o The project can still move forward with review from reviewing agencies (RTA, 

IDOT). 

http://www.cmap.illinois.gov/


 

o The project cannot be obligated until it is within the selected year of the TIP. 

 The project sponsor will be required to request that the project be moved into the 

selected year of the TIP so it can be obligated. 

o Reviewing agencies will have to confirm the project is ready to be moved into the 

current year of the TIP. 

o Staff will administratively make these changes; if funding becomes limited and 

more projects are ready for obligation then funds available; a CMAQ PSC 

meeting will be called. 

o TIP changes are scheduled in coordination with the FTA grant cycles, IDOT 

letting schedule and federal authorization dates, therefore projects following 

those schedules will not be delayed due to pending TIP changes 

o The Transportation Committee meets every month except for February and 

October; the MPO Policy Committee can also approve TIP changes and meets in 

October. 

o Transit Projects will be added to the TIP when the RTA approves the agencies’ 

programs with the project included. 

In addition to removing enough projects from the TIP to meet fiscal constraint, this option has 

the added benefit because it allows for a “first ready, first funded” approach to bringing 

projects back into the TIP.  It requires project sponsors to closely monitor their projects to ensure 

inclusion in the TIP before requesting authorization and allows for cost increases for projects 

that are ready to be obligate.  Languishing projects are still subject to active program 

management requirements – following a one-time move, they have a limited time to obligate 

before being considered for withdrawal from the program. 

 

 

### 



Draft
Draft Rescission List

TIP Project ID Project Sponsor Brief Description Total Programmed Obligated Percent Unobligated project bal First Programmed Year Last Programmed Year Estimated Completion Year

01-00-0030 CDOT 130th St and Torrence Ave $3,300,000 $0 100.0% $3,300,000 2002 2002 2005

01-03-0002 CDOT Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $4,732,000 $0 100.0% $4,732,000 2007 2006 2009

01-03-0004 CDOT Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $4,912,000 $0 100.0% $4,912,000 2008 2005 2009

01-03-0019 Chicago Park District Lakefront Trail Expansion, Ardmore Ave to Sheridan Rd $300,000 $0 100.0% $300,000 2003 2003 2007

01-05-0005 Chicago Park District Jackson Park/59th St Bicycle Path $578,000 $0 100.0% $578,000 2005 2005 2007

01-06-0004 CDOT Walk Chicago-Pedestrian Encouragement Program $160,000 $0 100.0% $160,000 2006 2006 2010

01-06-0005 CDOT Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail Stations $1,620,000 $0 100.0% $1,620,000 2010 2006 2013

01-06-0006 CDOT Congress Parkway ITS Smart Corridor $2,950,400 $0 100.0% $2,950,400 2006 2006 2010

01-06-0074 CDOE Chicago Diesel Fleet Retrofit Project $3,529,800 $0 100.0% $3,529,800 2009 2007 2011

01-08-0002 CDOT Bloomingdale Trail $2,640,000 $0 100.0% $2,640,000 2008 2008 2013

01-08-0003 CDOT Signal Controller Upgrade and Timing Program $1,920,000 $0 100.0% $1,920,000 2008 2008 2009

01-08-0004 CDOE City of Chicago Bicycle Fleet Program $80,000 $0 100.0% $80,000 2008 2008 2009

01-08-0007 CDOT 79th St from IL 50/Cicero Ave to Ashland Ave $5,460,000 $0 100.0% $5,460,000 2008 2008 2010

01-09-0002 CDOT Weber Spur Trail UPRR (Former CNW) $2,240,000 $0 100.0% $2,240,000 2009 2009 2011

01-09-0003 CDOT Morgan St Station-Green/Pink Lines $8,000,000 $0 100.0% $8,000,000 2009 2009 2010

01-09-0004 CDOT Union Station Transportation Center $5,544,000 $0 100.0% $5,544,000 2009 2009 2012

01-09-0005 CDOT Traffic Management Center Integrated Corridor Management $1,520,000 $0 100.0% $1,520,000 2009 2009 2009

01-09-0006 IEPA Retofit of Amtrak Switcher Engines $2,400,000 $0 100.0% $2,400,000 2010 2009 2010

01-10-0004 CTA Diesel Particulate Filter Retrofit for CTA Buses $11,920,000 $0 100.0% ######### 2010 2010 2012

01-97-0087 CDOT Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $292,000 $0 100.0% $292,000 2005 2005 2009

01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan Ewy $3,208,000 $0 100.0% $3,208,000 2006 2004 2010

02-03-0001 Morton Grove IL 58/Dempster St from Ferris Ave to Central Ave $3,860,281 $0 100.0% $3,860,281 2004 2004 2009

02-05-0004 Glenview Greenwood Rd at Glenview Rd $48,000 $0 100.0% $48,000 2006 2006 2009

02-05-0004 Glenview South Greenwood Rd sidewalks from Linneman St to Glenview Rd $107,680 $0 100.0% $107,680 2010 2010 2010

02-08-0001 Glenview Techny Trail Segment 3 - Along W Side of Lehigh Av $508,000 $0 100.0% $508,000 2008 2008 2010

02-08-0005 Evanston Sheridan Rd from Central St to Chicago Ave $674,000 $0 100.0% $674,000 2010 2010 2011

02-09-0002 Evanston Yellow Line Infill Stations Dodge/Asbury/Ridge Engineering Feasibility Study $220,000 $0 100.0% $220,000 2009 2009 2012

02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail Line/Weber Spur Bike/Multiuse Trail $4,908,000 $0 100.0% $4,908,000 2010 2010 2012

02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison (ComEd) Utility ROW / Skokie Valley Bike/Multiuse Trail $816,000 $0 100.0% $816,000 2010 2010 2012

02-10-0003 Glenview Patriot Blv at Independence Ave $256,000 $0 100.0% $256,000 2010 2010 2010

02-97-0006 Cook County Highway Department Old Orchard Rd from Harms to Skokie Blvd (new limits E of I-94/Edens Expy to W of IL 41/Skokie Blvd $800,000 $0 100.0% $800,000 2000 2000 2011

03-03-0103 Palatine Palatine Rd from Smith St to US 14/Northwest Hwy $1,477,000 $0 100.0% $1,477,000 2005 2005 2011

03-06-0003 Des Plaines Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $158,000 $0 100.0% $158,000 2006 2006 2007

03-08-0001 Des Plaines Des Plaines River Walk from Golf Rd to Algonquin Rd $1,048,000 $0 100.0% $1,048,000 2008 2008 2008

03-08-0005 IDOT Barrington Rd at Buttitta/Laurie Ln $320,000 $0 100.0% $320,000 2008 2008 2009

03-09-0006 Arlington Heights Douglas Ave Multi-use Path $90,000 $0 100.0% $90,000 2009 2009 2009

03-09-0007 Des Plaines City of Des Plaines Bike Network Implementation Stage 1 $124,000 $0 100.0% $124,000 2009 2009 2010

03-09-0008 Hoffman Estates Higgins Rd Pedestrian and Bicycle Project $600,000 $0 100.0% $600,000 2009 2009 2009

03-09-0009 IDOT IL 19/Irving Park Rd at Barrington Rd $336,000 $0 100.0% $336,000 2009 2009 2011

03-09-0010 IDOT IL 59/Sutton Rd between N and S Ramp at US 20/Lake St $792,000 $0 100.0% $792,000 2009 2009 2011

03-09-0011 IDOT I-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd $376,000 $0 100.0% $376,000 2009 2009 2010

03-09-0012 Buffalo Grove Dundee Rd Sidewalk $520,169 $0 100.0% $520,169 2009 2009 2010

03-10-0001 Arlington Heights McDonald Creek Bike Path Improvements (sidepath and park path) $242,000 $0 100.0% $242,000 2010 2010 2011

03-10-0002 Arlington Heights Green Bike Facility $112,000 $0 100.0% $112,000 2010 2010 2010

03-10-0003 Hoffman Estates Diesel Fleet Emissions Reduction Project $221,600 $0 100.0% $221,600 2010 2010 2010

03-10-0004 Hoffman Estates IL 59 at Shoe Factory Rd $1,024,000 $0 100.0% $1,024,000 2010 2010 2012

04-00-0010 Schiller Park Des Plaines River Rd Continuous Left Turn Lane from River St to Winona $344,000 $0 100.0% $344,000 2000 2000 2010

04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave to Rhodes Ave $1,973,000 $0 100.0% $1,973,000 2008 2008 2010

04-09-0002 Berkeley Union Pacific Proviso Railyard Switcher Engine Retrofit $7,280,000 $0 100.0% $7,280,000 2010 2009 2010

04-09-0004 IDOT US 12/45/Mannheim Rd at Lawrence Ave $580,000 $0 100.0% $580,000 2009 2009 2011

04-10-0001 Oak Park Augusta St bike lane from IL 43/Harlem Ave to Austin Blv $43,200 $0 100.0% $43,200 2010 2010 2010

04-10-0002 Oak Park Division St from IL 43/Harlem Ave to Austin Blv -- on-street facility $38,400 $0 100.0% $38,400 2010 2010 2010

04-10-0003 Oak Park Chicago Ave bike lane from IL 43/Harlem Ave to Austin Blv $65,900 $0 100.0% $65,900 2010 2010 2010
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04-10-0004 Oak Park Village Wide Bus Shelters $79,700 $0 100.0% $79,700 2010 2010 2010

05-09-0002 Cicero Cicero Rail Yard Switch Engine Retrofit $1,820,000 $0 100.0% $1,820,000 2009 2009

05-10-0001 Berwyn Bicycle Parking and Marketing $25,840 $0 100.0% $25,840 2010 2010 2010

06-01-0004 Justice Justice-79th St Ped Fac from 88th Ave to Roberts Rd $323,800 $0 100.0% $323,800 2003 2001 2007

06-03-0002 Justice Roberts Rd Sidewalk-79th to 87th St $116,000 $0 100.0% $116,000 2003 2003 2007

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 127th St $360,000 $0 100.0% $360,000 2009 2009 2011

06-09-0004 Bedford Park BRC, Clearing Yard Switcher Retrofit $5,723,250 $0 100.0% $5,723,250 2010 2009 2011

06-09-0005 IDOT 104th Ave/Flavin Rd at 95th St $2,520,000 $0 100.0% $2,520,000 2009 2009 2011

06-09-0007 Palos Park 80th Ave from 121st St to 123rd St $107,200 $0 100.0% $107,200 2009 2009 2009

06-10-0002 Worth IL 7/Southwest Highway Sidewalks - 76th Ave to IL 43/Harlem Ave $275,000 $0 100.0% $275,000 2010 2010 2010

07-03-0012 Lan-Oak Park District Lansing Greenway Connection from Grand Illinois Trail to Thorn Creek Trail $323,014 $0 100.0% $323,014 2005 2005 2013

07-06-0002 University Park Cicero Ave Shared Use Path $258,800 $0 100.0% $258,800 2006 2006 2007

07-06-0003 Robbins Bio Refueling Station at the Robbins Energy Center $132,774 $0 100.0% $132,774 2006 2006 2007

07-08-0009 Homewood Village of Homewood Bicycle Network - Near and Mid-Term Priorities $113,690 $0 100.0% $113,690 2008 2008 2010

07-09-0005 Chicago South Suburban Mass Transit Dist University Park Metra Station Parking $2,458,000 $0 100.0% $2,458,000 2009 2009 2010

07-10-0001 Tinley Park 183rd St at Oak Park Ave $2,208,000 $0 100.0% $2,208,000 2010 2010 2014

07-10-0002 Oak Forest 158th St and 155th St Sidewalk Project between Laramie Ave and Cicero Ave $138,400 $0 100.0% $138,400 2010 2010 2011

07-10-0003 IDOT Lincoln Hwy from Chicago Rd to State St $408,000 $0 100.0% $408,000 2010 2010 2010

07-96-0003 University Park University Parkway Bike Facility and Intersection Improvement at Governors Highway $1,357,600 $0 100.0% $1,357,600 2000 2000 2011

08-00-0008 IDOT IL 53 from North Ave/IL 64 to St Charles Rd $209,000 $0 100.0% $209,000 2006 2006 2014

08-00-0010 IDOT IL56/Butterfield Rd from Naperville Rd to IL59 $790,000 $0 100.0% $790,000 2006 2006 2011

08-04-0001 Downers Grove Eastern Corridor Bikeway and Bikeway Connections $558,000 $0 100.0% $558,000 2004 2003 2010

08-05-0002 DuPage County DuPage County Transit Service Marketing $480,000 $0 100.0% $480,000 2005 2005 2007

08-05-0005 Oak Brook Oak Brook Employment Area Distributor Service $960,000 $0 100.0% $960,000 2005 2005 2008

08-06-0004 Villa Park South Villa Ave Sidewalk from Wildwood Ave to Park Blv $436,200 $0 100.0% $436,200 2006 2006 2009

08-07-0003 DuPage County DOT Thorndale Ave from I-290 Entrance Ramp to Park Blvd $464,000 $0 100.0% $464,000 2009 2009 2010

08-08-0001 Villa Park Ardmore Ave at High Ridge Rd $627,000 $0 100.0% $627,000 2008 2008 2010

08-09-0004 DuPage County DOT 75th St from Ranch View Dr to Woodward Ave $584,000 $0 100.0% $584,000 2009 2009 2009

08-09-0005 DuPage County DOT County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to Birchbark Tr/84 Ct $542,000 $0 100.0% $542,000 2009 2009 2009

08-09-0006 DuPage County DOT 55th St at Cass Ave $1,847,000 $0 100.0% $1,847,000 2009 2009 2009

08-09-0007 IDOT US Route 34 at Pasquinelli Dr $300,000 $0 100.0% $300,000 2009 2009 2011

08-10-0002 Bensenville Jefferson St Sidewalk Improvements, Evergreen St to York Rd $259,200 $0 100.0% $259,200 2010 2010 2011

08-10-0003 DuPage County DOT Glen Ellyn Rd from Army Trail Rd to Armitage Ave $440,000 $0 100.0% $440,000 2010 2010 2011

08-10-0004 DuPage County DOT Geneva Rd from President St to Swift Rd $484,000 $0 100.0% $484,000 2010 2010 2011

08-97-0010 Oakbrook Terrace CERMAK RD (22ND STREET) FROM IL 56 BUTTERFIELD ROAD (DUPAGE/OAK BROOK) TO IL 83 KINGERY HWY (DUPAGE/OAK BROOK TERRACE) $377,406 $0 100.0% $377,406 2007 2007 2009

09-01-0004 Kane County DOT Kane County-Orchard Road Interconnect $368,000 $0 100.0% $368,000 2001 2001 2007

09-03-0001 Kane County DOT Randall Road at Fabyan Parkway $3,000,000 $0 100.0% $3,000,000 2003 2003 2010

09-05-0005 North Aurora Ruby Bikeway $143,059 $0 100.0% $143,059 2005 2005 2007

09-06-0001 Geneva Geneva North Central Trail $199,000 $0 100.0% $199,000 2006 2006 2007

09-08-0002 Kane County DOT Kirk Rd at Douglas Rd $1,016,000 $0 100.0% $1,016,000 2008 2008 2010

09-08-0003 Kane County DOT Main St at Nelson Lake Rd $1,696,000 $0 100.0% $1,696,000 2008 2008 2010

09-09-0005 Elgin Kimball St and National St from State St to Dundee Ave/ Villa St $103,200 $0 100.0% $103,200 2009 2009 2009

09-09-0006 Elgin Elgin Bikeway Plan Route 1 NE Quadrant $338,200 $0 100.0% $338,200 2009 2009 2010

09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant $2,721,000 $0 100.0% $2,721,000 2009 2009 2010

09-09-0008 IDOT US 20 from Plank Rd/Coombs Rd to Nesler Rd $200,000 $0 100.0% $200,000 2009 2009 2009

09-09-0010 Kane County DOT Huntley Rd at Galligan Rd $1,522,800 $0 100.0% $1,522,800 2009 2009 2012

09-09-0011 Kane County DOT Orchard Rd from Randall Rd to Rochester Dr $540,400 $0 100.0% $540,400 2009 2009 2010

09-09-0012 Kane County DOT Randall Rd from Dean St to Main St $801,500 $0 100.0% $801,500 2009 2009 2010

09-09-0013 Kane County DOT IL 64 from Randall Rd to Burlington Rd $1,389,000 $0 100.0% $1,389,000 2009 2009 2010

09-09-0014 Batavia IL 31 and Wilson St from Main St to IL 25 $88,000 $0 100.0% $88,000 2009 2009 2011

09-10-0002 Sleepy Hollow Bike Path (multiuse sidepath) Parallel to Sleepy Hollow Rd, south to Township Property $91,200 $0 100.0% $91,200 2010 2010 2012

09-10-0003 Kane County Fabyan Pwy from Nagle Blv to IL 25 $2,060,700 $0 100.0% $2,060,700 2010 2010 2013

09-10-0004 St. Charles IL 64 from Tyler Rd to 7th Ave $112,000 $0 100.0% $112,000 2010 2010 2011

09-10-0005 Kane County DOT Dunham Rd/Kirk Rd from Stearns Rd to IL 56/Butterfield Rd $1,736,800 $0 100.0% $1,736,800 2010 2010 2011
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09-10-0006 Aurora Farnsworth Ave from Molitor/Diehl Rd to E New York St $1,076,000 $0 100.0% $1,076,000 2010 2010 2010

09-94-0068 Kane  County Forest Preserve District Fox River Trail Gap Project - Section B $600,000 $0 100.0% $600,000 2008 2008 2008

10-04-0003 North Chicago IL 137/Sheridan Rd Genesee St - 22nd St/MLKing Dr $1,115,614 $0 100.0% $1,115,614 2004 2004 2008

10-08-0001 Lake Zurich S Old Rand Rd and Surryse Rd Sidewalks $264,374 $0 100.0% $264,374 2008 2008 2009

10-08-0002 Wauconda Garland Rd from Gossell Rd to Old Rand Rd $245,000 $0 100.0% $245,000 2008 2008 2009

10-09-0004 IDOT US 12/Rand Rd at Bonner Rd $276,000 $0 100.0% $276,000 2009 2009 2011

10-09-0005 IDOT IL 137/Buckley Rd at O'Plaine Rd $276,000 $0 100.0% $276,000 2009 2009 2011

10-09-0006 IDOT US Route 45 at Gages Lake Rd $276,000 $0 100.0% $276,000 2009 2009 2011

10-09-0007 Lake County DOT Rollins Rd from US 12 to Lotus Dr $1,348,000 $0 100.0% $1,348,000 2009 2009 2010

10-09-0008 Lake County DOT IL 83 from US 45 to Westmoreland Dr $441,600 $0 100.0% $441,600 2009 2009 2010

10-09-0009 Lake County DOT Cab Connector $80,000 $0 100.0% $80,000 2009 2009 2011

10-09-0010 Round Lake Beach Various Sidewalks Round Lake Beach $491,820 $0 100.0% $491,820 2009 2009 2010

10-09-0011 IDOT US 14/Northwest Hwy at Kelsey Rd $276,000 $0 100.0% $276,000 2009 2009 2011

10-10-0002 Grayslake Washington St Bike Path (sidepath) $760,480 $0 100.0% $760,480 2010 2010 2013

10-10-0003 Lake County Prairie Crossing Bike Path/Midlothian Rd $2,044,800 $0 100.0% $2,044,800 2010 2010 2011

10-10-0004 Lake County Diesel Retrofit Project $23,400 $0 100.0% $23,400 2010 2010 2010

10-10-0005 Round Lake Park IL 134/Main Street Sidewalk Project, from west village limit to east village limit $268,000 $0 100.0% $268,000 2010 2010 2011

11-00-0201 McHenry County Division of Transportation IL Rt 31 West Bypass of Algonquin $316,000 $0 100.0% $316,000 2004 2004 2011

11-03-0017 McHenry County Division of Transportation Rakow Rd from McHenry Ave at Ackman Rd to IL 31 -McHenry County Prairie Trail $684,800 $0 100.0% $684,800 2008 2008 2009

11-07-0001 McHenry County Division of Transportation Virginia Rd at IL 31(southwest quadrant) $350,000 $0 100.0% $350,000 2008 2008 2009

11-08-0002 Crystal Lake E Crystal Lake Ave Sidewalks from Main St to Pingree Rd $200,000 $0 100.0% $200,000 2008 2008 2009

11-09-0008 IDOT IL 47 from IL 176 South Junction to IL 176 North Junction $500,000 $0 100.0% $500,000 2009 2009 2011

11-09-0009 Lake in the Hills Parks & Recreation Dept Village Bike Rack Installation $22,664 $0 100.0% $22,664 2009 2009 2009

12-06-0002 Will County Department of Highways Gougar Rd at US 30 $1,056,000 $0 100.0% $1,056,000 2006 2006 2009

12-08-0003 Will County Department of Highways Laraway Rd at Cedar Rd $3,273,600 $0 100.0% $3,273,600 2008 2008 2012

12-08-0010 Joliet Joliet Metra Lot 1 at Washington St $272,000 $0 100.0% $272,000 2008 2008 2008

12-09-0009 Bolingbrook Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr $331,000 $0 100.0% $331,000 2009 2009 2011

12-09-0011 IDOT IL 53/Baltimore St & IL 102/Water St from First St to Kahler Rd $256,000 $0 100.0% $256,000 2009 2009 2009

12-09-0012 Lockport IL 7/9th St from Lincoln St to Farrell Rd $319,000 $0 100.0% $319,000 2009 2009 2009

12-10-0001 Romeoville 135th St Metra Parking Lot $3,420,000 $0 100.0% $3,420,000 2010 2010 2012

12-10-0002 Romeoville Romeoville Metra Station and Parking $1,012,000 $0 100.0% $1,012,000 2010 2010 2013

13-06-0001 RTA Park and Ride Transit for the Northeastern Region $1,200,000 $0 100.0% $1,200,000 2006 2006 2011

13-08-0009 Pace Rideshare Marketing $350,000 $0 100.0% $350,000 2008 2008 2008

13-09-0002 IDOT IDOT Maintenance Fleet Emissions Reduction $800,000 $0 100.0% $800,000 2009 2009 2009

13-09-0003 IEPA Chicago Area Diesel Retrofit Program $1,000,000 $0 100.0% $1,000,000 2009 2009 2010

13-10-0001 CTA Suburban Station Bike Parking Improvements $19,200 $0 100.0% $19,200 2010 2010 2011

13-10-0002 Riverdale Indiana Harbor Belt Railroad Retrofit $4,641,000 $0 100.0% $4,641,000 2010 2010 2010

13-10-0005 IEPA Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project $3,380,000 $0 100.0% $3,380,000 2010 2010 2011

13-10-0006 Pace Diesel Engine Retrofits $4,680,000 $0 100.0% $4,680,000 2010 2010 2010

13-10-0007 Metra Installation of GenSets on Two Metra Switch Engines $2,800,000 $0 100.0% $2,800,000 2010 2010 2010

13-10-0008 CDOE Metropolitan Mayors Caucus Idling Reduction Program $140,600 $0 100.0% $140,600 2010 2010 2011

13-10-0010 IDOT I-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring, Incidence Detection and Traveler Information $2,760,000 $0 100.0% $2,760,000 2010 2010 2011

13-10-0011 RTA Clean Air Commuter Challenge $326,400 $0 100.0% $326,400 2010 2010 2010

16-10-0005 CTA Purple Line Weekend Express Service $361,708 $0 100.0% $361,708 2010 2010 2012

17-08-0001 Pace Smaller 26' Transit Vehicles $2,150,000 $0 100.0% $2,150,000 2008 2008 2008

17-09-0001 Pace Bus Diesel Engine Retrofits $4,548,080 $0 100.0% $4,548,080 2009 2009 2009

$194,536,303
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233 South Wacker Drive 
Suite 800  

Chicago, IL 60606 
 

312-454-0400 (voice) 
312-454-0411 (fax) 
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MEMORANDUM 
 

 

To: CMAQ Project Selection Committee 

 

Date: November 10, 2009 

 

From: Holly Ostdick, Associate Planner  

 

Re: 2009 CMAQ Project Status Updates  

 

 

Attached is a spreadsheet of projects with phases in 2009 and their status.  Ninety nine of one 

hundred and fifty (66%) project phases are requesting their one time move, meaning an 

obligation did not occur.  The other fifty one (34%) had an obligation, were recorded incorrectly, 

or did not provide an update. 

The ninety-nine one time moves would count as the project’s one time move and if the 

obligation does not occur within the year to which it was moved, the project will be considered 

for withdrawal.  Other changes are occurring including moving funding from one phase to the 

other without any change in cost or withdrawing projects.  Some projects, eight in total, did not 

give updates.   

Also included with these status updates is the reason for delay.  This will assist in determining 

the biggest obstacles CMAQ projects face in obligating funds. 

Staff recommends approval of the changes highlighted within this spreadsheet.  Staff also 

recommends considering withdrawal of funding for projects that did not give an update 

(projects in red).  The footer includes designation of the type of change which also follows here: 

 Projects in Orange - One Time Move 

 Projects with no fill - Obligation occurred or administrative correction 

 Project with Green - Follow up necessary 

 Project in Red - No response given 

 

 

### 

http://www.cmap.illinois.gov/


Projects in Orange - One Time Move
Projects with no fill - Obligation occured or administrative correction
Project with Green - Follow up necessary
Project in Red - No response given
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Year Eng-
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Year 
ROW
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on

Notes

Oakton Street Station on CTA Yellow Line Village of Skokie 02-02-9001 2010

CDOT - Lakefront Trail - Navy Pier Flyover Chicago DOT 01-01-0009 2010

CDOT - Bike Transit Connection Chicago DOT 01-01-0013

35th St Bicycle-Pedestrian Bridge Chicago DOT 01-04-0002

Jackson Park Bicycle Path IDOT 01-05-0005 2010

Congress Parkway ITS Smart Corridor Chicago DOT 01-06-0006 2010

Chicago Diesel Fleet Retrofit Projects CDOE 01-06-0074 2010

North Branch Bicycle Trail Extension Forest Preserve District of Cook County 01-08-0001 2011 2012

Bloomingdale Trail Chicago DOT 01-08-0002 2012 PHII was in 2009, what year would you like 

it in?

Signal Controller Upgrade and Timing Program Chicago DOT 01-08-0003 2011 2011

79th St from IL 50/Cicero Ave to Ashland Ave Chicago DOT 01-08-0007 2011

Weber Spur Trail UPRR (Former CNW) Chicago DOT 01-09-0002 2010 What year do you want ROW?

Morgan St. Station Green/Pink Lines Chicago DOT 01-09-0003 2010

Union Station Transportation Center Chicago DOT 01-09-0004 Had 3 phases in 2009, E1, E2, and ROW.  

With transfer you have a remaining balance 

of $4,720,000 - how do you want that 

broken up?  How much to which phase and 

in what year?

TMC Integrated Corridor Management Chicago DOT 01-09-0005 2011 2012

Retrofit of Amtrak Switcher Engines Illinois Environmental Protection Agency 01-09-0006 2010

Bike Parking Chicago DOT 01-94-0045 2010 Engineering is obligated

CLARK/DIVISION STATION IMPROVEMENT - RED LINE Chicago DOT 01-96-0008 2010

Downtown Pedway Signage Chicago DOT 01-96-0010 2010

Near West Side Signal Interconnect Chicago DOT 01-97-0086 2010

Barrier-Free Cycling Chicago Chicago DOT 01-99-0019 2010

Techny Trail Segment 3-West side Lehigh Ave. Village of Glenview 02-08-0001 2010

The Glen of North Glenview Station C.P. Village of Glenview 02-08-0002 2010

Yellow LIne Infill Stations Engineering Feasibility Study City of Evanston 02-09-0002 2010

Schaumburg and Barrington Roads Intersection Improvements Village of Schaumburg 03-00-0108 2010 2011

Palatine Rd from Smith St to US 14/Northwest Hwy Palatine 03-03-0103 2010

Del Lago bikeway Connector Schaumburg 03-06-0001

Schaumburg Commuter Rail Facility-IL 19/Irving Park Rd Bikepath Schaumburg 03-06-0002 2010

2008 CIP CMAQ Sidewalk Program  (06-00198-00-SW) City of Des Plaines 03-06-0003

Plum Grove Rd. from Bryant to Kirchoff Rd City of Rolling Meadows 03-06-0034 2010

Douglas Ave Multi-use Path Arlington Heights 03-09-0006 2010

City of Des Plaines Bike Network Implementation Stage 1 City of Des Plaines 03-09-0007 2010 2010

Higgins Rd Pedestrian and Bicycle Project Village of Hoffman Estates 03-09-0008 2010

IL 19/Irving Park Rd to Barrington Rd IDOT/ District 1 03-09-0009 2010 Move all funding into Construction

IL 59/Sutton Rd between N and S Ramp at US 20/Lake St IDOT/ District 1 03-09-0010 2011 Move all funding into Construction

I-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd IDOT/ District 1 03-09-0011 2010 Move all funding into Construction

Dundee Road ROW Improvement Project Village of Buffalo Grove 03-09-0012 2010 2010
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North Ave Commuter Bicycle Path from Mannheim Rd to Thatcher Ave Melrose Park 04-08-0001 2012

Grand Ave. CMAQ Sidewalks beneath UPRR City of Northlake 04-08-0002 2010 2011

Washington Blv from Lombard Ave to Home Ave Village of Oak Park 04-08-0004

Union Pacific Proviso Railyard Switcher Engine Retrofit Berkeley 04-09-0002 2010

Indiana Harbor Belt Railroad Switcher Engine Retrofit Franklin Park 04-09-0003 2010

US 12/45/Mannheim Rd at Lawrence Ave IDOT/ District 1 04-09-0004 2010 Move all funding into Construction

25th Ave from IL 64/North Ave to Lake St Melrose Park 04-99-0004 2010 2012

Cicero Rail Yard Switch Engine Retrofit Cicero 05-09-0002 2010

Commuter & Bicycle Bridge Over LaGrange Rd./US 45 at IL 7?Southwest Hwy Village of Orland Park 06-06-0002

Lake Katherine Dr/Lake Katherine Bike Path Extension Palos Heights 06-06-0005

Lake Lorin and Ashbourne Lake Bike Trail Connectors Orland Hills 06-06-0010

Cal-Sag Greenway Trail (West) City of Palos Heights 06-06-0061 2010 2011

Calumet-Sag Trail (East) City of Blue Island 06-06-0061 2011 2012

Clearing Yard Switcher Retrofit Village of Bedford Park 06-09-0004 2010

104th Ave/Flavin Rd at 95th St IDOT District 1 06-09-0005 2010 2010 Move all funding into construction and 

ROW

80th Avenue Sidewalk121st St to 123rd St Village of Palos Park 06-09-0007 2010 2010 Move to next year?  

Safe Routes to Schools Village of Lansing 07-06-0001 2010

Safe Routes to Schools - SSMMA - Preliminary Engineering (ENG-2) Village of Lansing 07-06-0001

Cicero Avenue Shared Use Path University Park 07-06-0002 2010 2012

Thorn Creek Bicycle Trail Completion Forest Preserve District of Cook County 07-06-0058 2011

Pedestrian/Bike Trail, Kedzie Av, 167th-172nd St Village of Hazel Crest 07-08-0001 2010

Commuter Parking Lot, Park Av & 171st Street Village of Hazel Crest 07-08-0002 2011

Commuter Parking, Park Av, 167th to 171st Streets Village of Hazel Crest 07-09-0003 2010 2011

Harlem Ave from Oak Park Ave to St. Francis Rd/Cox Ave IDOT District 1 07-09-0004

University Park Metra Station Parking Chicago South Suburban Mass Transit District 07-09-0005 Withdrawal Project?

Roosevelt Road Sidewalk From Ardmore to Michigan Village of Villa Park 08-02-0008 2010

Salt Creek Greenway Trail Village of Addison 08-02-0010

Salt Creek Greenway Trail Village of Addison 08-02-0010

Oak Brook Employment Area Distributor Service Village of Oak Brook 08-05-0005 2012 2010

Mill Rd Bridge Sidewalk Project Village of Addison 08-06-0052 2010 2010

Thorndale Ave @ I-290 Entrance Ramp to Park Blvd DuPage County DOT 08-07-0003 2011 2013

Kuhn Road Bike Path from Lies Road to the Great Western Trail Village of Carol Stream 08-07-0013 2010

Ardmore Avenue at High Ridge Road Intersection Improvement Village of Villa Park 08-08-0001 2010 2012 2012 2013

Grand Ave. Sidewalks Village of Bensenville 08-08-0002

Grand Ave. Sidewalk Village of Bensenville 08-08-0002

County Farm Rd/Army Trail Rd from Schick/Green to Birchbark/84 Ct DuPage County DOT 08-09-0005 2010 Move E2 Funding into Construction in 2010

75th Street (Ranch View to Woodward DuPage County DOT 08-09-0005 Move E2 Funding into Construction in 2010

55th Street at Cass Avenue DuPage County 08-09-0006 2010 2011

US Route 34 at Pasquinelli Dr IDOT District 1 08-09-0007 withdrawal funding

IL 59 @ North Aurora Rd IDOT District 1 08-09-0008 2011 Move all funding into construction
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DuPage River Trail Bike Path - Segment 4 Naperville 08-09-0008

Dundee at Summit Roundabout Improvements City of Elgin 09-00-0021 2010

Randall Rd at Fabyan Pkwy Kane County 09-03-0001 2010 2010 2012

Galena Blvd Orchard to Locust City of Aurora 09-05-0001

Il 31 Lake St  Indian Trail to Gale St City of Aurora 09-05-0002 2010

North Aurora - Ruby Bikeway Phase I Village of North Aurora 09-05-0005 Withdrawal Project Requested

Geneva North Central Trail City of Geneva 09-06-0001 Withdrawal Project Requested

Randall Rd at Bolcom Rd/Ridgewood Dr Kane County 09-06-0002 2011 2011 2013

Burlington Road at IL 47 Kane County 09-06-0068 2012 2012 2014

Kirk Rd at Douglas Rd Kane County 09-08-0002 2010 2012 2012 2014

Main St at Nelson Lake Rd Kane County 09-08-0003 2010 2012 2012 2014

Mooseheart Rd at IL 31 Kane County/IDOT 09-08-0004 2013 Moved all funds into Construction; change 

sponsor to IDOT

IL 31 at Huntley Road Carpentersville 09-08-0005 2011 2011 2012

Randall Rd/Huntley Rd from Corporate Blvd/Square Barn Rd to Huntley Rd/Sleepy Hollow Rd Kane County 09-08-0006 2010 2011

Galena Blvd  Locust to Ohio City of Aurora 09-08-0013 2010 2010

Indian Trail from Edgelawn to IL 31 City of Aurora 09-08-0014

Kimball St and National St from State St to Dundee Ave/Village At Elgin 09-09-0005 2011

Elgin Bikeway Plan Route 1NE Quadrant Elgin 09-09-0006 2011 2010

Elgin Bikeway Plan Route 4 SW Quadrant Elgin 09-09-0007 2012 2010

US 20 from Plank Rd/Coombs Rd to Nesler Rd IDOT District 1 09-09-0008 2010

Main St from 8th St to 5th St IDOT District 1 09-09-0009

Huntley Rd at Galligan Rd Kane County 09-09-0010 2010 2012 2012 2014

Orchard Rd from Randall Rd to Rochester Dr Kane County 09-09-0011 2010 2011

Randall Rd from Dean St to Main St Kane County 09-09-0012 2010 2011

IL 64 from Randall Rd to Burlington Rd Kane County 09-09-0013 2010 2013

09-09-0014-IL 31 and Wilson Street from Main St to IL 25 City of Batavia 09-09-0014 2010

Dunham/Stearns/IL 25 Int Imp Kane County 09-96-0018

Cedar Lake @ Monaville Lake County 10-00-0113 2010 2011

Roberts @ River Lake County 10-00-0128 Administrative change to move E2 into 

2010 - was already in 2010.

Hunt Club @ Millburn Lake County 10-05-0004 2010

Hunt Club at Wadsworth Rd Lake County 10-05-0005 2010 2011

Everett @ Riverwoods Lake County 10-06-0001 Move all funding into Construction

Highland Park Interconnect Lake County 10-06-0005

S. Old Rand Rd and Surryse Rd Sidewalks Village of Lake Zurich 10-08-0001 2010

US 12/Rand Rd at Bonner Rd IDOT District 1 10-09-0004 2011 Move all funding into construction

IL 137/Buckley Rd at O'Plaine Rd IDOT District 1 10-09-0005 2011 Move all funding into construction

US Route 45 at Gages Lake Rd IDOT District 1 10-09-0006 Withdrawal Funds

Rollins Rd from US 12 to Lotus Dr Lake County 10-09-0007 2010 2010

IL 83 from US 45 to Westmoreland Lake County 10-09-0008 2010 2011
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Cab Connector TMA of Lake Cook Lake County DOT 10-09-0009 2010

Various Sidewalks at Lake/Round Lake Beach Village of Round Lake Beach 10-09-0010 2010

US 14/Northwest Highway at Kelsey Rd IDOT/District 1 10-09-0011 2011 Move all funding into Construction

IL 31 from McCullom Lake Rd to IL 120 City of McHenry 11-03-0007 2010 2012

Rakow Road MCDOT 11-03-0017 Administrative change - project in TIP in 

2010.

Johnsburg Road MCDOT 11-04-0001 Move all funding to Construction.

Miller Road MCDOT 11-06-0043 2011

Virginia @ IL 31 SW Quandrant (Park and Ride) MCDOT on behalf of CMAP 11-07-0001 2010 Revised Construction and E2 costs taking 

$37,542 from Construction and adding E2.

Hanson Rd Bike Path Algonquin 11-07-0010

Main St and Crystal Lake Ave Railroad Crossings City of Crystal Lake 11-09-0006 2010

Richmond Rd/IL 31 from Johnsburg Rd to Blake Rd IDOT District 1 11-09-0007

IL 47 from IL 176 South Junction to IL 176 North Junction IDOT District 1 11-09-0008 2011 Move all funding into Construction

VIllage Bike Rack Installation Village of Lake in the Hills Parks & Recreation Dept. 11-09-0009 2010

Naperville-Plainfield Road @ 119th Will County Department of Highways 12-04-0002 2012

Naperville-Plainfield Rd @ 119th Street Will County Department of Highways 12-04-0002

IL 53/Independence Blvd at University Parkway Village of Romeoville 12-05-0002

Laraway Road @ Wolf Road Will County Department of Highways 12-08-0002 2010 2010

Laraway Road @ Wolf Road Will County Department of Highways 12-08-0002

Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr. (east part) Village of Bolingbrook 12-09-0009 2010

IL 53/Baltimore St & IL 102/Water St from First St to Kahler Rd IDOT District 1 12-09-0011 2010 Move all funding into Construction

IL 7/9th St. Sidewalk City of Lockport 12-09-0012 2010

Diesel Emissions Reduction Project Cook County Department of Environmental Control 13-09-0001 2010

IDOT Maintenance Fleet Emissions Reduction IDOT/ District 1 13-09-0002 2010

Chicago Area Diesel Retrofit Program Illinois Environmental Protection Agency 13-09-0003 2010

Bike to Metra Marketing DuPage County 13-09-0004

Express Bus Service for #9 Ashland (28092) CTA 16-04-0004

Yellow Line Rail Branch - Weekend Service (28093) CTA 16-08-0002

New Bus Service between Navy Pier and Museum Campus (28097) CTA 16-09-0001

#125 Water Tower Express Midday and Weekend Service (28095) CTA 16-09-0002

111th St and 115th St Split Route Service (28098) CTA 16-09-0003

#152 Addison Weekend Evening Service (28096) CTA 16-09-0004

# X49 Western Express Bus - Weekend Service (28094) CTA 16-09-0005

Bus Diesel Engine Retrofits Pace 17-09-0001

Expand I-Go Car Sharing Regionwide IDOT 17-09-0002
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